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Bacterial Monitoring for the Buck Creek Watershed 
FY 03 CWA 319(h) 

TSSWCB Project No. 03-7 
 
Quarter no.    14    From  1/01/07  Through  3/31/06 . 
 
 
I. Abstract 

 
Work on the Phase I final report has been suspended due to the acquisition of a no-cost 
extension. The reason this extension was obtained was to allow for sampling to continue until 
the QAPP for Phase II of the project can be drafted and approved. At that point, Phase I will 
effectively end and the project will be concluded shortly there after. Originally scheduled 
sample collection for Phase I has been completed and data have been analyzed. Sampling has 
been extended until the start of the Phase II project in an effort to eliminate data gaps 
between the two project phases. Results from sampling will be presented in the final report.  

 
 
II. Overall Progress and Results by Task 
 
 

TASK 1: Program Coordination with Project Participants 

Subtask 1.1: Conduct meetings as appropriate with project participants, landowners, and other 
interested parties to discuss water quality monitoring activities, project schedule, lines of 
responsibility, communication needs, and other requirements. 

The following actions have been completed during this reporting period: 
a. Presented project information to the Red River Basin Advisory committee at their 

Amarillo and Wichita Falls meetings.  
b. Three new landowners were met during the quarter and all seemed supportive of the 

project and its efforts. They also verbally agreed to cooperate with the project by 
allowing for future sampling or other needs.  

  
97% Complete 

 
 

Subtask 1.2: TAES will prepare electronic quarterly reports. All progress reports will also be 
provided to TCE project cooperators and participants, and Hall-Childress, Collingsworth, and 
Donley SWCD directors. 

The following actions have been completed during this reporting period: 
a. Submitted Year 4, Quarter 2 report to TSSWCB on 4-10-07. 

 
99% Complete 
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Subtask 1.3: TCE will provide leadership for educational programs about water pollution and 
project findings. 

The following actions have been completed during this reporting period: 
a. TWRI maintains a project Web site which contains information about the project, the 

study area, photos, accomplishments, publications and educational outreach material, etc.  
The web site is updated quarterly or as needed and can be viewed at 
http://twri.tamu.edu/buckcreek 

 
92% Complete 

 

 

Subtask 1.4: TAES and TCE will develop an electronic final report, which will include an 
executive summary of data collected during the project and educational program.  

The following actions have been completed during this reporting period: 
a. Data compilation has continued to eliminate data gaps between Phase I and II. When the 

QAPP for Phase II has been approved, sampling under Phase I will cease.   
 

 
65% Complete 

 

 

Subtask 1.5: TSSWCB, TWRI, RRA and local SWCDs will assist, when needed, with composition, 
editing, and publication of final report. 

 The following actions have been completed during this reporting period: 

a. Work on this subtask has ceased until sampling is officially ended for this project.   
 

40% Complete 
 
 
 

TASK 2: Micro-Watershed Monitoring and Sampling 

Subtask 2.1 Develop DQOs and a QAPP to be approved by USEPA. 

The following actions have been completed during this reporting period: 
a. An amendment to the QAPP was submitted to, and approved by the TSSWCB and EPA 

to allow for extended sampling until Phase II of the project can be brought online. 

 
100% Complete 

 

 

http://twri.tamu.edu/buckcreek
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Subtask 2.2: Select 12 or 13 sites to conduct water quality sampling. Maintain water quality 
monitoring equipment and collect water samples. 

 
100% Complete 

 

 

Subtask 2.3 TAES will obtain sampling locations and deploy in accordance with arrangements 
made. 

 

100% Complete 
 

 

Subtask 2.4 TAES will perform routine sampling, (grab sampling) at strategic locations within 
the Buck Creek watershed. 

The following actions have been completed during this reporting period: 
a. Sampling for the project has been extended and will be considered complete when the 

QAPP for Phase II of the project has been approved. This is anticipated for sometime in 
May 2007. 

 

99% Complete 
 

 

Subtask 2.5 TAES will collect a minimum of 8 rain event/high flow grab samples from the sites 
over the course of the study. 

The following actions have been completed during this reporting period: 
a. Required rainfall event sampling has been completed. 

 
100% Complete 

 

 

Subtask 2.6 TAES will compile and analyze the sampling data. Data will be for informational 
and assessment purposes due to the limited data previously collected.  

The following actions have been completed during this reporting period: 
a. Data continue to be compiled and analyzed. This will continue until sampling is 

conducted under Phase II.    

 
99% Complete 
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III. Related Issues/Current Problems and Favorable or Unusual Developments 
 

• Recent rains have allowed for increased sample collections. Samples were collected 
during the quarter at sites 2, 3, 4, 5, 6, 7, 8, 10A, 10B, 10C, 11A, 11B, 12 and 13.  

• Received a news article about “hounds Crossing Ranch” dated Tuesday October 8, 1963. 
Hounds Crossing is now the Skipper Ranch. 

• Met new stakeholder owns land above Site 5- unnamed tributary he also leases land from 
‘Lazy H Ranch’ to run cattle on. 

 
 

 
IV. Projected Work for Next Quarter 
 

The following will be accomplished during the coming quarter: 
 
• Work will continue on the project final report. The report will not be completed until 

Phase II sampling begins. At that time, the report will be finalized and then sent out 
for review and approval.  

• Water sampling will continue in order to eliminate data gaps between Phases I & II.  
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Appendix A:  
 
 
Site 11 E. coli data  
 

10-Jan-07 1 3 

13-Feb-07 1 1 

6-Mar-07 3 100 

27-Mar-07 74 131 

Average: 228 253 

Site No: 11a 11b 
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