

Proposed Timeline

Meeting #1:

Today! Introductions, Project Overview, Stakeholder Structure

Fall 2021, Meeting #2:

Recap Meeting #1, Discuss Chapters 1 & 2

Winter 2022, Meeting #3:

Review drafts of Chapters 1 & 2. Discuss Chapters 3 & 4.

Spring 2022, Meeting #4:


Review drafts of Chapters 3 & 4. Discuss Chapters 5 & 6.

Spring 2022, Meeting #5:

Review drafts of Chapters 5 & 6. Discuss Chapters 7 & 8.

Summer 2022, Meeting #6:

Review drafts of Chapters 7 & 8. Overview of Final Draft.



Proposed Timeline

July 2022: Final Draft WPP to Stakeholders, address comments within 30 days

August 2022: Updated Final Draft WPP to TCEQ, address comments within 30 days of receipt

> October 2022: Final Draft to EPA


Wait for final approval from EPA

Summer 2023 (?): Apply for funding for implementation



- Continue building partnerships and spreading the word
- Begin drafting first chapters
- Finalize stakeholder structure & Steering Committee (if needed)
- Sign up for the La Nana Bayou Newsletter! http://tx.ag/LaNana
- Schedule next meeting

Next Steps





Discussion & Questions

Thank you for joining us today!

Contact Us

TWRI:

Emily Monroe: emily.monroe@ag.tamu.edu

Dr. Lucas Gregory: <u>LFGregory@ag.tamu.edu</u>

Ward Ling: ward.ling@ag.tamu.edu

ANRA:

Carla Ethridge: cethridge@anra.org

Jeremiah Poling: jpoling@anra.org

SFASU:

Dr. Matthew McBroom: mcbroommatth@sfasu.edu

Watershed Website: http://tx.ag/LaNana